

Group 6 - Budget Buddy (A Finance Tracking WebApp)

Project Progress Update

Team members

Name and Student id	GitHub id	Number of story points that member was an author on .
Jasleen Minhas, 202481225	https://github.com/JasleenMinhas578	84
Mashroor Rahman, 202482239	https://github.com/MshRoor	42
Joel George Sam, 202483190	https://github.com/joelgeorgesam	34
Sumaiya Khan, 202480995	https://github.com/sumaiyak187	27
Kaustubh Patil, 202580621	https://github.com/KaustubhPatil25	24
Ronit Gajjar, 202488048	https://github.com/HELLOMOTO199	28

1. Summary

Budget Buddy is a personal expense management web application designed to help users track, visualize, and manage their spending effectively. The core goal is to build a **responsive web app** using **React and Firebase** that enables users to:

- Signup and Login into the User's Account
- Add, Edit, and Delete Expenses
- Categorize Transactions
- View analytics through Charts and Dashboards
- Export Reports in PDF format

The project follows an **Agile methodology** with **five sprints (Each sprint has 2 weeks timeline)**, each focusing on iterative feature delivery and testing.

NOTE: CI/CD setup and deployment completed. The project is now live and accessible at: [Budget Buddy Live](#)

2. Progress to Date

Iteration (Sprint)	Focus Area	Key Completed Tasks	Status	Assignees	Delivered Artifacts / Links
Iteration 1 (Sept 22 - Oct 5)	Setup & Requirements	- GitHub Repo Setup, - Team Roles, Requirements Gathering, - UML Diagrams, - Firebase Setup	✅ Completed	- Jasleen, - Ronit, - Joel, - Kaustubh, - Mashroor, - Sumaiya	- Requirement Docs - UML Diagrams - Firebase Project
Iteration 2 (Oct 6 - Oct 19)	Authentication & Deployment (CI/CD)	- Login/Signup/Logout Implementation, - Firebase Auth, - Landing Page, - CI/CD Setup	✅ Completed	- Jasleen, - Mashroor, - Sumaiya, - Joel	- Auth Module Screens - Landing Page - Unit Tests - Deployment Logs - Live App – Vercel
Iteration 3 (Oct 20 - Nov 2)	Expense & Category Management	- Expense CRUD Operations, - Firebase Integration, - Expense Unit Tests	🟡 Partially Completed	- Jasleen, - Ronit, - Joel, - Kaustubh, - Mashroor,	- Expense Page - <i>Category Page in progress</i>

				- Sumaiya	
Iteration 4 (Nov 3 -Nov 16)	Dashboard & Reporting	- Dashboard Layout, - Charts (Visuals) - Expense Summary, - PDF/CSV Export, - Dashboard Unit Tests	 Planned	- Jasleen, - Ronit, - Joel, - Kaustubh, - Mashroor, - Sumaiya	- Dashboard Mockups - Report Generation (<i>planned</i>)

3. Challenges and Solutions

Description of the challenges or issues encountered so far, as well as proposed solutions.

Challenge	Description / Example	Proposed / Implemented Solution
GitHub Collaboration Issues	Team members initially faced difficulties managing commits, merges, and understanding the branching strategy.	Conducted a short team session on Git workflow; documented clear branching and merging steps in README.
Wrong Commits or Merge Conflicts	Occasional wrong commits or merge conflicts occurred when multiple developers worked on overlapping files.	Introduced a review policy - all PRs require at least one peer review before merging; enforced feature-branch workflow.
Working on Main Branch Accidentally	Some members mistakenly pushed code directly to main instead of feature branches.	Protected the main branch on GitHub (no direct commits allowed); reminders in team meetings.
Incorrect Issue References in Commits	Developers occasionally referenced the wrong issue numbers (e.g., #3 instead of #13).	Implemented a standard commit message format and encouraged referencing issues directly through GitHub UI.
Code Crashes During Integration	Integrating new Firebase or UI components sometimes led to runtime errors or broken builds.	Ensured local testing before committing.
Team Coordination Across Tasks	Difficulty aligning timelines and assigning overlapping tasks.	Used GitHub Projects board for sprint planning and weekly sync-up meetings to track progress.

4. Next Steps

Goals for Next Phases (Iteration 3, 4 & 5)

- Complete **Category Management Page**
- Complete **Dashboard Visualization** using Chart.js (Pie and Bar charts).
- Implement **Report Export** (PDF/CSV) using jsPDF + html2canvas.
- Add **Budget Summary Section** (monthly totals, category-wise stats).
- Perform **integration and regression testing**.
- Finalize **project documentation and presentation slides**.

Adjustments to Original Plan

- Integrated CI/CD pipeline earlier than initially planned to streamline development.
- Project is now deployed on [Vercel](#), providing a live link for testing and demonstration.
- All pushes to the main branch automatically trigger deployment, improving collaboration and reducing manual deployment errors.


5. Updated Project Plan

Team Responsibilities & Progress (Up to Iteration 3):

Member	Main Roles	Key Contributions (till Iteration 3)	Progress
Jasleen	Project Lead, Frontend, Testing, CI/CD	Repo setup, Auth (Login/Signup), Landing Page, Expense Module, Unit Tests, Deployment	 100%

Mashroor	Firebase & CI/CD	Firebase Setup, Auth Integration, Logout & Session Handling, Deployment	100%
Sumaiya	UI/UX Design	Landing Page Design, Auth UI Styling, Branding	100%
Joel	Testing & Firebase	Unit Tests (Auth & Expense), Firebase Data Validation	100%
Ronit	Backend & Expense Modules	Requirements Gathering, Expense CRUD, Firebase Integration	100%
Kaustubh	Frontend (Expense Module)	Expense UI, CRUD Operations	100%

Screenshot of the Project Roadmap Iteration wise: Issues Completed and In Progress and the timeline



Summary of the Progress

- **Sprints 1-2:** Fully *completed* (setup, authentication, and CI/CD).
- **Sprint 3:** Expense Management module *fully functional and tested*, Category Management in *progress*.
- **Sprint 4:** Dashboard and reporting *phase initiated*, visualization and export functionality upcoming.
- **Next Steps:** Focus on analytics dashboard, report exports, and final integration testing in Sprint 4-5.